

PROPOSED REDISTRICTING INITIATIVE SCHEDULE

#	ACTIVITY	2008-09												2009-10												2010-11	2011-12			
		S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	A	A			
1	ESTABLISH SUPERINTENDENT'S COMMITTEE																													
2	PREPARE 9/30/08 ENROLLMENT/PROJECTIONS (11/10/08)																													
3	PREPARE DATA PACKETS FOR DISSEMINATION (11/25/08)																													
4	CONDUCT PUBLIC MEETINGS TO DISTRIBUTE DATA (11/25-12/20/08)																													
5	CONDUCT FOCUS GROUP MEETINGS TO DETERMINE REQUIREMENTS (1/5-2/15/09)																													
6	STAFF ANALYZE DATA, FORMULATE RECOMMENDED MODIFICATIONS TO AFFECTED ATTENDANCE AREA BOUNDARIES (2/09 - 6/09)																													
	MODIFIED																													
7	PRESENT RECOMMENDATIONS TO AFFECTED REGIONAL FOCUS GROUPS (6/09-8/09)																													
	MODIFIED																													
8	REVISE/MODIFY RECOMMENDED MODIFICATIONS TO AFFECTED ATTENDANCE AREA BOUNDARIES (6/09-11/09)																													
	MODIFIED																													
9	PRESENT RECOMMENDED MODIFICATIONS OF AFFECTED ATTENDANCE AREA BOUNDARIES TO BOARD OF EDUCATION (11/09-12/09)																													
	MODIFIED																													
10	BOE CONDUCTS PUBLIC HEARINGS (1/10-2/10)																													
	MODIFIED																													
11	BOARD OF EDUCATION APPROVAL (3/1/10)																													
	MODIFIED																													
12	IMPLEMENT PHASE I (3/10-8/10)																													
	MODIFIED																													
13	IMPLEMENT PHASE II (3/11-8/11)																													
	MODIFIED																													
14	REVIEW/ADJUST/MODIFY IF NECESSARY																													

KEY:

PROPOSED SCHEDULE



MODIFIED EARLY FINISH:



MILESTONE - MUST COMPLETE BY:

