

BOARD OF EDUCATION OF HARFORD COUNTY

MONTHLY REPORT ON CONTRACTS SIGNED BY THE SUPERINTENDENT

February, 2016 – March 31, 2016

Date Signed	Location/Purpose	Amount	Funds Available	Contact
02/11/16	<u>Fallston High School</u> Phillips Way, Inc. , change order	\$23,854	X	Harry Miller
02/23/16	<u>Youth's Benefit Elementary</u> Mumford & Miller , undercut for building footings Undercut footing due to poor soil	\$739	X	Chuck Grebe
02/23/16	<u>Youth's Benefit Elementary</u> Mumford & Miller , fire suppression building concrete scope. The 6A contractor has the building package, the 3A contractor provided concrete per documents. The building manufacturer concrete scope was above the contract documents.	\$28,000	X	Chuck Grebe
02/23/16	<u>Youth's Benefit Elementary</u> Strait Steel, Inc. , Additional steel posts for roof support Steel posts installed in lieu of metal studs. Will be receiving credit from 9A	\$4,699	X	Chuck Grebe
02/23/16	<u>Youth's Benefit Elementary</u> Strait Steel, Inc. , rework canopy Was necessary to rework canopy steel due to conflict with window lintel.	\$2,785	X	Chuck Grebe
2/23/16	<u>Youth's Benefit Elementary</u> MRP Contractors, LLC , hardware and electrical changes During submittal process additional hardware sets were added to the project scope, HCPS added doors and changed preferred manufacturer, paint walls not shown to be painted Documents did not include walls in mechanical and electrical rooms to be painted, did so for cleanliness, cast bronze plaque during submittal process an additional Local plaque was added that was not included, unload metal building material To remain on production schedule, had the material delivered and needed to be offloaded because fabricating crews were not scheduled to be on site. Would of negatively impacted schedule.	\$55,261	X	Chuck Grebe
2/23/16	<u>Youth's Benefit Elementary</u> MRP Contractors, LLC , relocate mark and tack boards. This was relocating marker and tack boards as well as additional boards.	\$580	X	Chuck Grebe
2/23/16	<u>Youth's Benefit Elementary</u> Engineered Construction Products, Inc. , Media Center window modification. Documents indicated one window size, but actually there are two different sizes, modified existing on site windows in lieu of purchasing new windows.	\$4,488	X	Chuck Grebe

2/23/16	<u>Youth's Benefit Elementary</u> Crown Electric , ATS size increase. ATS 2 was submitted as 260 amps but frame equipment size that it's tied to needed to be 600 amp.	\$3,789	X	Chuck Grebe
2/23/16	<u>Youth's Benefit Elementary</u> Crown Electric , Generator – fuel oil sub base tank. Modified generator from having a separate standalone fuel tank, to a generator with a sub base tank. Will be getting a \$20,000+ credit for the stand alone tank from 15A. This cost also includes \$6,000 for fuel.	\$33,316	X	Chuck Grebe
2/23/16	<u>Youth's Benefit Elementary</u> Crown Electric , telecommunications revisions and clarifications, voice/data/video systems submittal review comments. OTIS asked for some revisions after reviewing submittals.	\$16,008	X	Chuck Grebe
2/29/16	<u>Youth's Benefit Elementary</u> Strait Steel , change order, angle on decking Adjustments needed on 3x3 angle and joist extensions	\$2,228	X	Chuck Grebe
2/29/16	<u>Youth's Benefit Elementary</u> MRP Contractors, Inc. additional shelving and plywood at low roof. During F&E meetings found need of additional shelves. Additional plywood for ease of sequencing. All related to get the roof over kitchen dried in.	\$2,558	X	Chuck Grebe
2/29/16	<u>Youth's Benefit Elementary</u> Crown Electric , relocate the utility ducts Due to BGE relocating their new pole location	\$5,876	X	Chuck Grebe
3/7/16	<u>Board of Education</u> A Bright Idea , re: Strategic Plan	\$13,250	X	Nancy Reynolds
3/7/16	<u>Youth's Benefit Elementary</u> Virco, Inc. , furniture acquisition	\$885,837	X*	Jeff LaPorta
3/16/16	<u>Flexible Spending Contract</u> Flexible Spending Benefit Administrators Contract , Business Agreement with HCPS	\$52,750	X	Jeff LaPorta
3/23/16	<u>MetLife National Accounts Contract</u> MetLife , Basic Life and Accidental Death Insurance	\$740,438	X*	Jeff LaPorta
3/23/16	<u>Church Creek Elementary</u> Playcore Wisconsin , playground equipment	\$93,278	X	Jeff LaPorta
3/23/16	<u>Edgewood High</u> Frank Goettner Construction , Removal of Masonry Brick and Block	\$49,371	X	Jeff LaPorta
3/23/16	<u>Southampton Middle</u> Frank Goettner Construction , remove and replace curbs and sidewalks	\$49,168	X	Jeff LaPorta
3/23/16	<u>Hickory Annex</u> Hayes Construction , rebuild receiving building due to fire damage	\$131,137	X*	Jeff LaPorta
3/29/16	<u>Joppatowne High School</u> Frank Goettner Construction Co. , remove and replace sidewalks and one set of steps	\$99,498	X	Jeff LaPorta
3/29/16	<u>HCPS Grant Office</u> DiVirgilio and Associates, LLC , grant proposal writing contract	\$5,000	X	Jeff LaPorta

***Contract Signed by Board of Education President.**

BPC/dh